

Bond Project List and Timeline



Priority 1 Projects		Amount	Start & End Date
David Douglas High School	Future Careers Building	46,300,000	2023 - Oct. 2024
Renovations and Deferred Maintenance Projects		Amount	Start & End Date
Middle Schools - <i>Alice Ott, Floyd Light, Ron Russell</i>	Repair/replace track surface	1,250,000	July 2023 - Dec. 2024
Alice Ott Middle School	Partial Replacement of asphalt and repair some drive- ways Site Lighting improvements Remodel entry for a secure vestibule Replace some roofing and windows	4,300,000	2023 - Dec. 2024
All Schools	Upgrade Intercom Systems and Some Clock Systems	8,005,000	July 2023 - December 2026
Aquatics Center	Replace 5 Tier Bleachers Add nonslip texture to pool deck	150,000	Feb. 2025 - Dec. 2026
Cherry Park Elementary	Replace Kitchen Equipment/renovate as needed Replace fire alarm system Replace HVAC System Replace some windows and sliding	9,500,000	2023 - Dec. 2024
Cherry Park Elementary	Partial Reroof	526,000	Summer 2023
David Douglas High School	Replace lighting for football and baseball fields	3,600,000	Feb. 2025 - Dec. 2026
David Douglas High School - North	Replace existing generator and add additional emergency Replace Sprayed on ceiling finishes in north building Replace north building drive system on bleachers Partial replacement of roofing on north building Replace some of domestic water supply in north building Replace a portion of sewer at north building Remodel entry for a secure vestibule	11,300,000	2023 - Dec. 2024
David Douglas High School - South	Replace fire alarm system in south building Remodel main entry area in south building Replace part of roof on south building and part on PAC Replace some of domestic water supply line in south building Replace damaged roof structure	13,150,000	Jan. 2024 - Dec. 2025
DDHS PAC	Upgrade some theatre lighting at PAC Upgrade some theater south system at PAC	1,390,000	Feb. 2025 - Dec. 2026
Earl Boyles Elementary	Replace exterior cedar siding that has failed Reroof portion of the building Remodel entry for a secure vestibule	1,500,000	Dec. 2024 - Dec. 2025
Elks Lodge	Demolition of existing building	1,000,000	Summer 2023
Fir Ridge Campus	Replace roofing Remodel entry for a secure vestibule	1,525,000	Feb. 2025 - Dec. 2026

Floyd Light Middle School	Install generator and service lines Upgrade building HVAC System Remodel entry for a secure vestibule	7,000,000	Feb. 2024 - Dec. 2025
Renovations and Deferred Maintenance Projects		Amount	Start & End Date
Gilbert Heights Elementary School	Remodel Main Office Remodel existing areas to include spaces for specialists Replace most metal windows and sealant Remodel entry for a secure vestibule Replaced some siding and roofing	4,300,000	2023 - Dec. 2024
Gilbert Park Elementary School	Remodel existing areas to include spaces for specialists Replace a portion of the roof Replace fire alarm system Replace siding	2,900,000	2023 - Dec. 2024
Lincoln Park Elementary School	Remodel existing areas to include spaces for specialists Replace a portion of the roof	1,250,000	Feb. 2025 - Dec. 2026
Menlo Park Elementary School	Remodel existing areas to include spaces for specialists Replace fire alarm system Remodel entry for a secure vestibule	1,325,000	Feb. 2025 - Dec. 2026
Mill Park Elementary School	Remodel existing areas to include spaces for specialists Replace most windows Replace a portion of the roof	3,925,000	Feb. 2024 - Dec. 2025
North Powellhurst School	Replace and repair failing exterior finishes Replace windows Remodel/renovate for preschool class- rooms Replace a portion of the plumbing Remodel entry for a secure vestibule Electrical system upgrades	5,850,000	July 2023 - Dec. 2024
Ron Russell Middle School	Replace portion of the roofing Remodel entry for a secure vestibule	3,500,000	Dec. 2025 - Dec. 2026
South Powellhurst	Replace tile flooring Replace fire alarm system Upgrade HVAC Repair sewer line	5,250,000	Dec. 2025 - Dec. 2026
Ventura Park Elementary School	Remodel existing areas to include spaces for specialists Replace fire alarm system Remodel entry for a secure vestibule	1,925,000	Feb. 2025 - Dec. 2026
West Powellhurst Elementary School	Upgrade HVAC System Remodel existing areas to include spaces for specialists Remodel entry for a secure vestibule Replace fire alarm system	7,525,000	Feb. 2024 - Dec. 2025