
 
 
 
 
 
 
 
October 6, 2025 
 
To:  David Douglas School Board 
 
From:  Patt Komar, Director of Administrative Services 
 
Subject: Bond and Construction Update 
 
David Douglas High School CTE: 
We are currently on target for opening at semester break.  We did have an issue with how 
conduits were installed at walk columns and are working through that.  We also are working 
through some contracting issues with the auto shop bay furniture, fixtures, and equipment. 
 
David Douglas High School Renovations: 
We are working on closeout and most items are wrapping up.  
 
Floyd Light Middle School Renovations: 
We are still commissioning and will be for about a month.  We still have about five items on the 
punch list to work through. 
 
West Powellhurst Elementary School Renovations: 
There will be work with the walk-in during winter break to fix a few items found, and we are still 
waiting for HVAC units for the gym, and we expect those in late October for installation.  After 
installation we will have more commissioning to do.   
 
Mill Park Elementary School Renovations: 
The District received a request for a cost increase for window installs due to tariffs as the vendor 
installed a domestic product instead of what was bid due to the tariff increase being larger than 
the domestically provided windows.  We are currently working through the punch list. 
 
Fir Ridge Renovations: 
The only item left is some curb work on the roof happening this week and then once reviewed 
will be complete. 
 
South Powellhurst Renovations: 



We are currently commissioning.  There is an issue with the HVAC installed in the maintenance 
shop and may need to adjust the location of the units.  We also have a few punch list items left 
to complete. 
 
Lincoln Park HVAC & Renovations, Mill Park HVAC, Earl Boyles Renovations, and Gilbert 
Park HVAC: 
 
The District is currently working on finalizing design documents to prepare to go out to bid.  
Some early procurement will be occurring during the next months for long lead items such as 
electrical components. 
 
Bond Oversight Committee: 
 
The District is currently working on setting up the next Bond Oversight Meeting either at the end 
of October or in November.  Depending on when the meeting happens, the committee will report 
back to the Board either in November or December. 
 
 
 
 
 
 
 
 
 


