
10/30/2025

Original Current Committed to Paid Notes
Budget Budget Date (In Process) to Date

1 David Douglas HS - CTE (WP#1) 46,300,000$              53,144,552$              51,371,719$              44,170,587$           Bid 2023 / Construct 2024
2 David Douglas HS - Repairs/Renovations (WP#2A) 11,300,000$              12,161,003$              11,837,652$              11,181,338$           Bid 2023 / Construct 2024
3 David Douglas HS - Repairs/Renovations (WP#2B) 13,150,000$              7,565,000$                6,647,929$                5,831,731$             Bid 2024 / Construct 2025
4 David Douglas HS - Repairs/Renovations (WP#2C) 5,140,000$                3,953,738$                3,139,146$                2,592,646$             Bid 2025 / Construct 2026
5 All Sites - Upgrade Intercom Systems / Clock Systems (WP#3) 8,005,000$                8,005,000$                3,163,259$                2,716,756$             Bid 2023 / Construct 2024-6
6 Cherry Park ES - Repairs/Renovations (WP#4) 9,500,000$                7,826,077$                7,732,484$                7,667,955$             Bid 2023 / Construct 2024
7 North Powellhurst ES - Repairs/Renovations (WP#5) CLOSED 5,850,000$                4,467,653$                4,467,653$                4,467,228$             Project Closed
8 Elks DEMO (WP#6) CLOSED 1,000,000$                889,003$                   889,002$                   889,002$                Project Closed

9A Alice Ott MS - Repairs/Renovations (WP#7A) 4,300,000$                5,269,291$                5,269,181$                5,226,713$             Bid 2023 / Construct 2024
9B Gilbert Heights ES - Repairs/Renovations (WP#7B) 4,300,000$                5,871,605$                5,871,355$                5,837,297$             Bid 2023 / Construct 2024
9C Gilbert Park ES - Repairs/Renovations (WP#7C) 2,900,000$                3,838,073$                3,838,064$                3,808,092$             Bid 2023 / Construct 2024
10 Repair/replace track surface @ AOMS,FLMS,RRMS (WP#8) CLOSED 1,250,000$                1,064,809$                1,064,808$                1,064,808$             Project Closed

11A Ron Russell - Repairs/Renovations (WP#9A) 3,500,000$                3,500,000$                122,956$                   46,297$                  Bid 2024 / Construct 2025
11B Earl Boyles ES - Repairs/Renovations (WP#9B) 1,500,000$                1,500,000$                343,911$                   113,538$                Bid 2024 / Construct 2025
12 West Powellhurst ES - Repairs/Renovations (WP#10) 7,525,000$                7,625,000$                7,588,419$                5,951,131$             Bid 2024 / Construct 2025

13A Fir Ridge - Repairs/Renovations (WP#11A) 1,525,000$                1,525,000$                1,429,578$                1,244,363$             Bid 2025 / Construct 2026
13B Mill Park ES - Repairs/Renovations (WP#11B) 3,925,000$                7,474,315$                7,474,315$                5,830,875$             Bid 2025 / Construct 2026
14 Floyd Light MS - Repairs/Renovations (WP#12) 7,000,000$                7,000,000$                5,739,021$                4,573,747$             Bid 2024 / Construct 2025

15A Lincoln Park ES - Repairs/Renovations (WP#13A) 1,250,000$                11,450,000$              768,248$                   55,510$                  Bid 2025 / Construct 2026
15B Menlo Park ES - Repairs/Renovations (WP#13B) 1,325,000$                1,325,000$                65,941$                     26,648$                  Bid 2025 / Construct 2026
15C Ventura Park ES - Repairs/Renovations (WP#13C) 1,925,000$                1,925,000$                67,907$                     27,793$                  Bid 2025 / Construct 2026
16 South Powellhurst - Deferred Maintenance (WP#14) 5,250,000$                6,704,545$                6,503,776$                5,101,101$             Bid 2025 / Construct 2026
17 Cherry Park ES - Minor Roof Upgrades (WP#15) CLOSED 526,000$                   309,955$                   309,955$                   309,955$                Project Closed
18 -$                          10,600,000$              793,969$                   162,655$                Bid 2025 / Construct 2026
19 -$                          10,300,000$              553,239$                   192,967$                Bid 2025 / Construct 2026
20

98 Inflation/Unknowns Contingency 7,700,000$                5,148,526$                -$                              -$                           
99 1,500,000$                1,500,000$                1,612,039$                1,460,305$             

TOTAL 157,446,000$            191,943,145$            138,665,524$            120,551,037$         

157,446,000$            191,943,145$            138,665,524$            120,551,037$         

Approved:
Director of Administrative Services, David Douglas SD Date:

Basis of Original Program Budgets
CIP Bond Proceeds 140,320,000$                                                              
OSCIM Grant funds 8,000,000$                                                                  WP2A DDHS RENO
Impact Fees -$                                                                            

1,500,000$                                                                  * Paid from Bond Premium
7,626,000$                                                                  * Outside bond funding (Added Priority 2 projects / outside funding projects CPES,AOMS, GHES, GPES, CPES Minor Re-roof)

Total 157,446,000$                                                              

NOTE :  Current budget may change as funding sources increase or decrease

Capital Improvement Program Budget
David Douglas SD CIP Bond 2022
David Douglas School District

PROJECT

TOTAL PROGRAM BUDGET

District Costs
Added Projects 

David Douglas SD - District/Program Costs

Gilbert Park ES - Repairs/Renovations HVAC Upgrades (WP#16)
Mill Park ES - Repairs/Renovations HVAC Upgrades (WP#17)
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