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Program/General Bond Items:
• Quarterly Board Updates – Next meeting date targeting March 2026
• Quarterly BOC Meeting – Next meeting date targeting January/February 2026

A.1 Schedules: Program & Project schedules remain on target - See Attachment A

A.2 Budget: Program budgets remain on target - See Attachment B
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DDHS Projects

DDHS CTE Building

DDHS 
Repair/Renovations (R/R)

Summer 2025 Projects

Fir Ridge Campus

Mill Park ES

West Powellhurst ES

Floyd Light MS

South Powellhurst ES

Intercom / Clocks (At all sites listed 
above)

Summer 2026 Projects

Mill Park & Lincoln Park ES

Earl Boyles & Gilbert Park

Menlo Park ES

Ventura Park

Ron Russel MS

Intercom / Clocks (At all sites listed above)

North Powellhurst ES – HVAC
(HVAC at the Administration offices)
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David Douglas High School
DDHS CTE (WP #1)

• On budget, On schedule 
• Status: on target to be substantially complete Dec of 2025

DDHS Repair / Reno (WP #2)
On budget, On schedule

• Status: substantially complete, working on punch list, and project 
closeout
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Summer 2025 Projects
Fir Ridge Campus

• On budget, On schedule
• Status: substantially complete, working on punch list and project closeout

Mill Park ES
• On budget, On schedule
• Status: substantially complete, working on punch list and project closeout

West Powellhurst ES, Floyd Light MS, South Powellhurst ES (CMGC)

• On budget, On schedule
• Status: substantially complete, working on punch list and project closeout

Intercom / Clocks
• On budget, On schedule
• Status: substantially complete, working on punch list and project closeout
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Summer 2026 Projects

(CMGC Construction Procurement)

Mill Park & Lincoln Park ES (CMGC)
(HVAC  PCEF @ Both Schools +  Secured Vestibule, Roofing ,Specialty spaces @ LPES)

• On budget, On schedule
• Status: in design, early bidding, on schedule to start construction in summer 2026

Earl Boyles & Gilbert Park (CMGC)
(HVAC PCEF at GP +  Roofing, siding, Secured Vestibule at EBES)

• On budget, On schedule
• Status: in design, early bidding, on schedule to start construction in summer 2026

B. DDSD 2022 Capital Bond Improvement Summary



Summer 2026 Projects

(Design/Bid/Build (DBB) Pre-Qualified Construction Procurement)

Menlo Park ES
(Specialty spaces, Fire Alarms, Secured Vestibule)

• On budget, On schedule
• Status: in design, on schedule to start construction in summer 2026

Ventura Park
(Specialty spaces, Fire Alarms, Secured Vestibule)

• On budget, On schedule
• Status: in design, on schedule to start construction in summer 2026

Ron Russel MS
(Solar PV , Roofing, Secured Vestibule)

• On budget, On schedule
• Status: in design, on schedule to start construction in summer 2026

Intercom / Clocks
• On budget, On schedule
• Status: in design, on schedule to start construction in summer 2026
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Summer 2026 Projects

(Design/Bid/Build (DBB) Pre-Qualified Construction Procurement)

North Powellhurst ES - HVAC (Added Project)
(HVAC at the Administration offices)

• On budget, On schedule
• Status: in design, on schedule to start construction in summer 2026
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C. Communications

David Douglas SD Communications Team and R&C continue to meet 
regularly to coordinate and refine communication efforts

C. DDSD 2022 Capital Bond Communications
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