
February 6, 2026 

To: 

From: 
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David Douglas School Board 

Patt Komar, Director of Administrative Services 

Bond and Construction Update 

David Douglas High School CTE: 
Certificate of Occupancy is received.  Staff are starting to move in for classes to start at 
semester break. 

David Douglas High School Renovations: 
We are still working on closeout items.  There are a few corrections needed to the child 
development center area regarding plumbing and line of sight.    

Floyd Light Middle School Renovations: 
We are finalizing commissioning and are working through a couple items to be resolved 

West Powellhurst Elementary School Renovations: 
We are still commissioning but are having some heating issues due to staff putting items in front 
of heating vents or putting heat generating items near the thermostats. 

Mill Park Elementary School Renovations: 
We are working through a few punch list items. 

Fir Ridge Renovations: 
We just received our record drawings and are working on closing out the project. 

South Powellhurst Renovations: 
We are still commissioning.  We replaced some insulation and added some where it was 
missing.  We also had to do some trenching around a HVAC unit on the exterior of the building 
due to condensation build up.  They are also doing some rework on the maintenance shop 
HVAC.  We still have a few punch list items left to complete. 

Lincoln Park HVAC & Renovations, Mill Park HVAC, Earl Boyles Renovations, and Gilbert 
Park HVAC: 
The District is currently working on finalizing design documents to prepare to go out to bid.   



Bond Oversight Committee: 
The District is currently working on setting up the next Bond Oversight for either late January or 
February. 
 
 
 
 
 
 
 
 


