
Priority 1 Projects Amount Start & End Date 
David Douglas High School Future Careers Building 46,300,000 2023 - Oct. 2024 

Renovations and Deferred Maintenance Projects Amount Start & End Date 
Middle Schools - Alice Ott, Floyd Light, Ron Russell Repair/replace track surface 1,250,000 July 2023 - Dec. 2024 

Alice Ott Middle School Partial Replacement of asphalt and repair some drive- ways 
Site Lighting improvements 
Remodel entry for a secure vestibule 
Replace some roofing and windows 

4,300,000 2023 - Dec. 2024 

All Schools Upgrade Intercom Systems and Some Clock Systems 8,005,000 July 2023 - December 2026 

Aquatics Center Replace 5 Tier Bleachers 
Add nonslip texture to pool deck 

150,000 Feb. 2025 - Dec. 2026 

Cherry Park Elementary Replace Kitchen Equipment/renovate as needed 
Replace fire alarm system 
Replace HVAC System 
Replace some windows and sliding 

9,500,000 2023 - Dec. 2024 

Cherry Park Elementary Partial Reroof 526,000 Summer 2023 

David Douglas High School Replace lighting for football and baseball fields 3,600,000 Feb. 2025 - Dec. 2026 

David Douglas High School - North Replace existing generator and add additional emergency 
Replace Sprayed on ceiling finishes in north building 
Replace north building drive system on bleachers 
Partial replacement of roofing on north building 
Replace some of domestic water supply in north building 
Replace a portion of sewer at north building 
Remodel entry for a secure vestibule 

11,300,000 2023 - Dec. 2024 

David Douglas High School - South Replace fire alarm system in south building 
Remodel main entry area in south building 
Replace part of roof on south building and part on PAC 
Replace some of domestic water supply line in south building 
Replace damaged roof structure 

13,150,000 Jan. 2024 - Dec. 2025 

DDHS PAC Upgrade some theatre lighting at PAC Upgrade some theater south system at 
PAC 

1,390,000 Feb. 2025 - Dec. 2026 

Earl Boyles Elementary Replace exterior cedar siding that has failed 
Reroof portion of the building 
Remodel entry for a secure vestibule 

1,500,000 Dec. 2024 - Dec. 2025 

Elks Lodge Demolition of existing building 1,000,000 Summer 2023 

Fir Ridge Campus Replace roofing 
Remodel entry for a secure vestibule 

1,525,000 Feb. 2025 - Dec. 2026 



Floyd Light Middle School Install generator and service lines 
Upgrade building HVAC System 
Remodel entry for a secure vestibule 

7,000,000 Feb. 2024 - Dec. 2025 

Renovations and Deferred Maintenance Projects Amount Start & End Date 
Gilbert Heights Elementary School Remodel Main Office 

Remodel existing areas to include spaces for 
specialists 
Replace most metal windows and sealant 
Remodel entry for a secure vestibule 
Replaced some siding and roofing 

4,300,000 2023 - Dec. 2024 

Gilbert Park Elementary School Remodel existing areas to include spaces for 
specialists 
Replace a portion of the roof 
Replace fire alarm system 
Replace siding 

2,900,000 2023 - Dec. 2024 

Lincoln Park Elementary School Remodel existing areas to include spaces for specialists 
Replace a portion of the roof 

1,250,000 Feb. 2025 - Dec. 2026 

Menlo Park Elementary School Remodel existing areas to include spaces for specialists 
Replace fire alarm system 
Remodel entry for a secure vestibule 

1,325,000 Feb. 2025 - Dec. 2026 

Mill Park Elementary School Remodel existing areas to include spaces for specialists 
Replace most windows 
Replace a portion of the roof 

3,925,000 Feb. 2024 - Dec. 2025 

North Powellhurst School Replace and repair failing exterior finishes 
Replace windows 
Remodel/renovate for preschool class- rooms 
Replace a portion of the plumbing 
Remodel entry for a secure vestibule Electrical 
system upgrades 

5,850,000 July 2023 - Dec. 2024 

Ron Russell Middle School Replace portion of the roofing 
Remodel entry for a secure vestibule 

3,500,000 Dec. 2025 - Dec. 2026 

South Powellhurst Replace tile flooring 
Replace fire alarm system 
Upgrade HVAC 
Repair sewer line 

5,250,000 Dec. 2025 - Dec. 2026 

Ventura Park Elementary School Remodel existing areas to include spaces for specialists 
Replace fire alarm system 
Remodel entry for a secure vestibule 

1,925,000 Feb. 2025 - Dec. 2026 

West Powellhurst Elementary School Upgrade  HVAC System 
Remodel existing areas to include spaces for 
specialists 
Remodel entry for a secure vestibule 
Replace fire alarm system 

7,525,000 Feb. 2024 - Dec. 2025 


