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April 9, 2026

To: David Douglas School Board

From: Patt Komar, Director of Administrative Services
Subject: Bond and Construction Update

Movers:

We have bid out and are in process of awarding the moving contract for this summer.

David Douglas High School CTE:

We are working through punch list items and a few adjustments that were needed. We had to
modify the exhaust system for the makerspace due to equipment needs, as well as some
window treatments in the office area. We are also looking at adding a repeater as we are
having some difficulties utilizing cell phones and radios in the building. We have a similar issue
at Ron Russell Middle School. Each bicycle locker does have a lock.

David Douglas High School Renovations:

Acoustic panels for the south vestibule arrived, and we are scheduling installation with the
vendor. The glass panel to finish the end of the vestibule is completed. We are finalizing some
punch list items. We are looking at another project to add air conditioning to the North High
School office; this would be a summer 2027 project.

Cherry Park Renovations/HVAC:
We are finalizing and getting the substantial completion signed off on.

West Powellhurst Elementary School Renovations:
We are working through some punch list items.

Mill Park Elementary School Renovations/HVAC and Lincoln Park:
We are working through a few punch list items from last summer’s work.

Mill Park HVAC: HVAC project is moving forward, and PCEF has approved the project. Mill
Park has a buried oil tank that we are addressing if it has been decommissioned properly.

Lincoln Park is on track for summer work.



Fir Ridge Renovations:
We are reconciling and closing this project.

South Powellhurst Renovations:
We are still commissioning. They are also doing some rework on the maintenance shop HVAC.
We still have a few punch list items left to complete.

South Powellhurst Freezer Replacement:
We are working on design for replacement of the central freezer.

Gilbert Park HVAC/ Earl Boyles Renovations:

Gilbert Park needs additional electrical service, and we are working on locations for bringing in
the service. We are bringing in an arborist to review one of the suggested locations as there is
a tree we are trying to avoid cutting down. The potential cost if we have to take down the tree is
estimated to be at least $50,000. Early work will start early May.

Earl Boyles renovations are on track for summer work.

Menlo Park Renovations:
The renovation project is on track for summer work.

Wood truss assessments:

We are having our architects review the wooden trusses in our buildings. Insurance has notified
us that we need to have these reviewed for potential issues due to the number of claims they
have had when there have been weather events.

Bond Oversight Committee:

The next Bond Oversight Committee meeting will be June 16, and the committee representative
will attend the July Board meeting to update the Board.

Visit our website: www.ddouglas.k12.or.us Email: David_Douglas@ddsd40.org

School Board | Althea Ender Sara Epstein Heather Franklin José Gamero-Georgeson Muriel Jordan Stephanie D. Stephens Thomas Stephenson



