
 
 
 
 
 
 
 
May 14, 2026 
 
To:  David Douglas School Board 
 
From:  Patt Komar, Director of Administrative Services 
 
Subject: Bond and Construction Update 
 
Movers: 
Movers are being scheduled. 
 
David Douglas High School CTE: 
We have a claim on the payment bond from one firm that Pence is working through.  We believe 
Pence and the subcontractor have come to an agreement and are waiting on the final 
resolution.   
 
David Douglas High School Renovations: 
Most punch list items are completed.  We are looking at adding air conditioning to the North 
High School office; this would be a summer 2027 project. 
 
Cherry Park Renovations/HVAC: 
We are waiting on final operations manuals to close this out. 
 
West Powellhurst Elementary School Renovations: 
We are working through some punch list items. 
 
Mill Park Elementary School Renovations/HVAC and Lincoln Park: 
Mill Park HVAC:  HVAC project is moving forward, and PCEF has approved the project.  We are 
reviewing, but may have to reinforce the roof for the solar array.  We are waiting on some 
reviews of the structural supports to determine if additional work will need to be completed. 
 
Lincoln Park is on track for summer work. 
 
South Powellhurst Renovations: 
We are still commissioning.  They are also doing some rework on the maintenance shop HVAC. 
This may require some additional work.  We are reevaluating the air supply requirements. 
 



South Powellhurst Freezer Replacement: 
This project is out to bid and closes before the May workshop.  We will bring that in later this 
month for Board approval. 
 
Gilbert Park HVAC/ Earl Boyles Renovations: 
 
Gilbert Park is in process and planned to start on time. 
 
Earl Boyles renovations are on track for summer work. 
 
Menlo Park Renovations: 
The renovation project is on track for summer work. 
 
Wood truss assessments: 
We are working with BBL Architects to review the trusses and will work with engineering to 
determine if anything needs to be modified and additional supports needed. 
 
Bond Oversight Committee: 
 
The next Bond Oversight Committee meeting will be June 16, and the committee representative 
will attend the July Board meeting to update the Board. 
 
 
 
 
 
 
 
 


