
ID [Status] Task Name Duration Start Finish

1 November 2022 -Bond Passage 0 mons Tue 11/8/22 Tue 11/8/22
2
3 Complete Construction Manager / PM Procurement 1.73 mons Wed 5/25/22 Fri 7/15/22
18
19 Complete Architect (A/E) Procurement 2.77 mons Wed 11/16/22 Wed 2/8/23
33
34 Complete Professional Services Procurement 7 mons Mon 11/28/22 Fri 6/30/23
45
46 Complete FFE (Furniture) Services Procurement 2.5 mons Thu 9/14/23 Wed 11/29/23
58
59 Complete Pre Qualified General Contractors Procurement 1.91 mons Wed 8/30/23 Fri 10/27/23
74
75 Complete Construction Manager / General Contractors Procurement (CMGC) - 

2023 HVAC Small Works Projects
5.18 mons Fri 10/20/23 Thu 3/28/24

97
98 Complete Construction Manager / General Contractors Procurement (CMGC) - 

2025 HVAC Small Works Projects
3.23 mons Wed 1/29/25 Thu 5/8/25

120
121 Complete District Standards 6.36 mons Wed 11/16/22 Tue 5/30/23
126
127 Project Milestone Schedules 150.32 mons Fri 3/13/15 Tue 11/9/27
128 Complete WP#1A - DDHS CTE 44.59 mons Wed 2/1/23 Wed 11/4/26
139
140 Complete WP#2A DDHS Deferred Maint (Summer 2024) 30.6 mons Wed 3/1/23 Mon 9/29/25
151
152 Complete WP2B DDHS Deferred Maint (Summer 2025) 30.6 mons Fri 3/1/24 Wed 9/30/26
163
164 Complete WP2C DDHS Deferred Maint (Completed in 2025) 30.61 mons Fri 3/1/24 Wed 9/30/26
175
176 WP#3 All Sites Clocks/Intercoms (Summer 2024-26) 76.45 mons Fri 3/13/15 Tue 8/17/21
177 Construction (Summer 2024) 13 mons Wed 7/15/20 Tue 8/17/21
181 Construction (Summer 2025) 13 mons Wed 7/15/20 Tue 8/17/21
185 Construction (Summer 2026) 10 wks Fri 3/13/15 Thu 5/21/15
186 Owner Move-in (TCO) 0 wks Thu 8/13/20 Thu 8/13/20
187 Closeout (CO) 1 mon Wed 7/15/20 Thu 8/13/20
188 Warranty Period 12 mons Fri 8/14/20 Tue 8/17/21
189
190 Complete WP#4 Cherry Park ES (Summer 2024) 31.07 mons Wed 2/15/23 Mon 9/29/25
201
202 Complete WP#5 North Powellhurst ES (Summer 2024) 31.11 mons Wed 2/15/23 Tue 9/30/25
213
214 Complete WP#6 Elks Demolition (Summer 2023) 21.74 mons Mon 10/3/22 Thu 8/1/24
225
226 Complete WP#7 AOMS/GHES/GPES (Summer 2024) 31.07 mons Wed 2/15/23 Mon 9/29/25
237
238 Complete WP#8 Repair/Replace Track @ MS's  (Summer 2024) 30.95 mons Thu 2/16/23 Thu 9/25/25
249
250 WP# Earle Boyls ES / Gilbert Park ES HVAC  (Summer 2026) 18.64 mons Wed 2/19/25 Tue 9/15/26
251 Design, Permit, Procurement, Pre-Construction 15.59 mons Wed 2/19/25 Fri 6/12/26
259 Construction 9 wks Mon 6/15/26 Fri 8/14/26
260 Owner Move-in (TCO) 0 wks Mon 8/17/26 Mon 8/17/26
261 Closeout (CO) 1 mon Mon 8/17/26 Tue 9/15/26
262
263 WP#9 Ron Russel MS / Earle Boyls ES  (Summer 2026) 18.52 mons Mon 3/3/25 Wed 9/23/26
264 Design, Permit, Procurement, Pre-Construction 15.25 mons Mon 3/3/25 Mon 6/15/26
271 Construction 10 wks Mon 6/15/26 Mon 8/24/26
272 Owner Move-in (TCO) 0 wks Mon 8/24/26 Mon 8/24/26
273 Closeout (CO) 1 mon Mon 8/24/26 Wed 9/23/26
274
275 Complete WP#10 West Powellhurst ES  (Summer 2025) 46.18 mons Tue 11/14/23 Tue 10/5/27
286
287 Complete WP#11 Mill Park ES (Summer 2025) 30.98 mons Fri 2/16/24 Mon 9/28/26
298
310 Complete WP#12 Floyd Light MS (Summer 2025) 47.27 mons Wed 11/15/23 Tue 11/9/27
321
322 WP#13 Lincoln Park ES / Mill Park ES (Summer 2026) 18.64 mons Wed 2/19/25 Tue 9/15/26
323 Design, Permit, Procurement, Pre-Construction 15.59 mons Wed 2/19/25 Fri 6/12/26
331 Construction 9 wks Mon 6/15/26 Fri 8/14/26
332 Owner Move-in (TCO) 0 wks Mon 8/17/26 Mon 8/17/26
333 Closeout (CO) 1 mon Mon 8/17/26 Tue 9/15/26
334
335 WP# Menlo / Ventura / N. Powell HVAC (Summer 2026) 18.95 mons Wed 2/19/25 Thu 9/24/26
336 Design, Permit, Procurement, Pre-Construction 15.68 mons Wed 2/19/25 Tue 6/16/26
343 Construction 10 wks Wed 6/17/26 Tue 8/25/26
344 Owner Move-in (TCO) 0 wks Tue 8/25/26 Tue 8/25/26
345 Closeout (CO) 1 mon Wed 8/26/26 Thu 9/24/26
346
347 Complete WP#14 South Powellhurst (Summer 2025) 30.91 mons Mon 2/19/24 Fri 9/25/26
358
359 WP#19 South Powellhurst Freezer (Summer 2026) 17.68 mons Wed 2/19/25 Mon 8/17/26
360 Design, Permit, Procurement, Pre-Construction 15.59 mons Wed 2/19/25 Fri 6/12/26
368 Construction 9 wks Mon 6/15/26 Fri 8/14/26
369 Owner Move-in (TCO) 0 wks Mon 8/17/26 Mon 8/17/26

ors Procurement (CMGC) - 2025 HVAC Small Works Projects

Project Miles
WP#1A - DDHS CTE 

Deferred Maint (Summer 2024)

WP2B DDHS Deferred Maint (Summer 2025)

WP2C DDHS Deferred Maint (Completed in 2025)

ark ES (Summer 2024)

owellhurst ES (Summer 2024)

HES/GPES (Summer 2024)

eplace Track @ MS's  (Summer 2024)

WP# Earle Boyls ES / Gilbert Park ES HVAC  (Summer 2026)

Construction
8/17 Owner Move-in (TCO)

Closeout (CO)

WP#9 Ron Russel MS / Earle Boyls ES  (Summer 2026)

Construction
8/24 Owner Move-in (TCO)

Closeout (CO)

WP#10 West Powel

WP#11 Mill Park ES (Summer 2025)

WP#12 Floyd

WP#13 Lincoln Park ES / Mill Park ES (Summer 2026)

Construction
8/17 Owner Move-in (TCO)

Closeout (CO)

WP# Menlo / Ventura / N. Powell HVAC (Summer 2026)

Construction
8/25 Owner Move-in (TCO)

Closeout (CO)

WP#14 South Powellhurst (Summer 2025)

WP#19 South Powellhurst Freezer (Summer 2026)

Construction
8/17 Owner Move-in (TCO)

H1 H2 H1 H2
2026 2027 2028

David Douglas School District 
2022 CIP Master Pre-Bond Program Schedule 

Print Date: Mon 3/2/26
Print Time: 5:23 PM

Master Program Schedule - November Ballot (REV22)

Master Program Schedule - November Ballot (REV22) Page 1 of 1


